



# AS2 → AS4 transition

status update

# Current process status

- ▶▶ Migration process defined in Letter Of Understanding consists of four phases:



- ▶▶ Currently at start of ***Phase in***
- ▶▶ Before moving to *Transition* a set of criteria as defined in the LoU has to be fulfilled
- ▶▶ [Dashboard for monitoring progress on criteria](#)

# CEF interoperability testing

- ▶▶ Participants:
  - ▶ AS4.net
  - ▶ Domibus
  - ▶ Flame
  - ▶ Chasquis (Holodeck B2B)
  - ▶ IBM
  - ▶ RSSBus
- ▶▶ Interoperability testing based on e-SENS AS4 profile
- ▶▶ Large payload size (up to 2GB payloads)
- ▶▶ Large volume (1000 messages at once)
- ▶▶ [Current test results](#)

# Current and next activities

- ▶▶ Define PEPPOL AS4 Profile
  - ▶ Which message exchange patterns?
    - One-Way / Two-Way
  - ▶ How to use SMP for dynamic configuration
  - ▶ What security controls to apply?
    - Remove mandatory TLS?
  - ▶ What business meta-data to include in AS4 header?
    - Drop SBDH?
  
- ▶▶ Handling of message payload and attachments size in CEF AS4 profile implementations similar to PEPPOL AS2 profile implementations
  - ▶ AS4 testing currently being done in CEF interop test group
  - ▶ AS2 testing to be done in OpenPEPPOL
    - Define testplan, execute tests and evaluate results

# Q & A

---

